
ITSC ID Lead Type Task Name Duration Start Finish % Comp Status Staff
O-007 SET APP Standards and Conventions (SAC) Review 278 days 2/16/01 3/28/02 100% Completed In House

A-105 SET APP-AD Accounts Receivable (A/R) V. 1.6 AHCCCS ERA 196 days 2/8/01 11/19/01 100% Completed Outsourced

A-039 SET APP-AD Administrative Resource Management System (ARMS) Certification 369 days 7/3/00 12/21/01 100% Completed In House

A-041 SET APP-AD Administrative Resource Management System (ARMS) Open Documen 822 days 10/1/98 12/21/01 100% Completed In House

A-031 SET APP-AD Contract Health System (CHS) V. 3.1 Completion and Deployment 328 days 8/1/00 11/21/01 100% Completed In House

A-143 SET APP-AD CPT File Annual Update FY02 56 days 10/1/01 12/21/01 100% Completed In House

A-130 SET APP-AD ICD Code Updates FY02 45 days 8/1/01 10/4/01 100% Completed In House

A-117 SET APP-AD Third Party Billing V. 2.4 Patch 8: Medicare Part B update 61 days 7/2/01 9/27/01 100% Completed In House

A-136 SET APP-AD Third Party Billing V. 2.5 66 days 1/2/02 4/8/02 100% Completed In House

A-058 SET-NPIRS APP-N User Population Report 1999, 2000, and 2001 Verification ######### 3/16/01 3/28/02 100% Completed In House

A-001 SET APP-PC Patient Chart GUI Beta Evaluation 198 days 2/22/01 12/5/01 100% Completed Both

A-152 SET-Web APP-PC Pharmacy Data Repository 39 days 11/12/01 1/10/02 100% Completed In House

A-111 SET-Web APP-W Dental Recruitment Web Site 159 days 5/25/01 1/15/02 100% Completed In House

A-148 SET-Web APP-W ESCOO Web Site Development 74 days 11/2/01 2/22/02 100% Completed In House

O-038 SET-Web APP-W Online Developers Community 113 days 8/1/01 1/15/02 100% Completed In House

A-150 SET-Web APP-W TRANSAM Web Application Enhancements 69 days 10/17/01 1/29/02 100% Completed In House

A-084 SET INF BXP (formerly AIB) Modifications 161 days 6/1/01 1/24/02 100% Completed In House

I-063 SET INF File 200 Conversion 615 days 11/1/99 4/11/02 100% Completed In House

I-041 TMT INF FTS Conversion from 2000 to 2001 290 days 11/1/00 12/31/01 100% Completed In House

I-071 SET-NPIRS INF-N APC and Inpatient Workload Verification for FY98, FY99, FY00, and FY 351 days 10/2/00 2/28/02 100% Completed In House

I-075 SET-NPIRS INF-N CMS (formerly HCFA) Eligibility Interface 377 days 5/1/00 10/30/01 100% Completed In House

I-089 SET-NPIRS INF-N IBM Enterprise Storage Server Upgrade 74 days 12/1/01 3/21/02 100% Completed In House

I-091 SET-NPIRS INF-N NPIRS Registration Data Reexport 1 day 4/1/01 4/2/01 100% Completed In House

I-050 TMT-Net INF-S Network Security Software Implementation 123 days 4/11/01 10/4/01 100% Completed In House

I-038 TMT-Net INF-S Virtual Private Network (VPN) Installation 113 days 4/11/01 9/20/01 100% Completed In House

I-025 SET-Web INF-W Americans with Disabilities Act Web Compliancy Initiative Phase I 310 days 8/1/00 10/25/01 100% Completed Both

O-025 ITSC OTH Data Quality Action Team (DQAT) 265 days 3/15/01 4/4/02 100% Completed In House

O-004 HQ OTH IHS FY02 Information Technology Architecture (ITA) 289 days 2/1/01 3/28/02 100% Completed Both

O-009 SET-Web OTH Internet Privacy Issues Evaluation and Implementation 378 days 10/2/00 4/8/02 100% Completed In House

R-026 HQ R&D Federal Health Information Exchange (FHIE) Program Support 38 days 2/1/02 3/28/02 100% Completed In House

A-142 BPD APP-PC Public Health Data Integration Pilot Project 114 days 2/15/02 7/30/02 0% Funding Needed Both

A-012 SET APP-PC WebTop GUI Beta and Deployment 381 days 3/13/01 9/13/02 1% Funding Needed Both

I-073 SET INF CDC Immunization Data Exchange Pilot 123 days 2/2/01 7/27/01 4% Funding Needed Both

A-017 SET INF Immunizations Information Exchange Support 210 days 11/1/00 8/31/01 1% Funding Needed Outsourced

A-131 SET APP-PC Asthma Register System V. 1.0 Enhancement and Deployment 219 days 8/15/01 6/28/02 8% In Contracting In House

A-144 SET APP-PC Behavioral Health Application Design 245 days 10/9/01 9/27/02 15% In Contracting Both

A-164 SET APP-PC Mental Health/Social Services (MH/SS) V. 3.0 and GUI 126 days 4/2/02 9/27/02 10% In Contracting Both

I-087 TMT INF Enterprise Master Patient Index (MPI) Pilot Implementation 184 days 12/7/01 8/29/02 15% In Contracting Both

I-095 SET-NPIRS INF-S NPIRS Tivoli Disaster Recovery Manager and, DLT Library Implementa 145 days 12/1/01 6/28/02 15% In Contracting In House

A-113 SET APP-AD Contract Health System (CHS) V. 3.2 277 days 6/21/01 7/29/02 55% In Progress In House

I-060 SET-Web APP-AD Executive Information Support System (EISS) 383 days 9/18/00 3/29/02 45% In Progress In House
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A-145 SET APP-AD GPRA+ (Plus) Redesign and Deployment 192 days 9/24/01 6/28/02 80% In Progress Both

A-159 SET APP-AD Medicaid Eligibility from States Enhancement Phase I 71 days 1/17/02 4/29/02 83% In Progress In House

A-070 SET APP-AD Patient Registration V. 7.0 521 days 10/2/00 10/29/02 65% In Progress In House

A-125 SET APP-AD Pharmacy POS NCPDP V. 5.1 188 days 2/4/02 10/30/02 15% In Progress Both

A-126 SET APP-AD Pharmacy POS Site Implementation 362 days 7/20/01 12/30/02 30% In Progress In House

A-135 BPD APP-AD RPMS 3M HDM Interface Project Phase II 165 days 8/1/01 3/29/02 70% In Progress Both

A-054 SET APP-AD Third Party Billing/AR Redesign (V. 3.0) 437 days 10/2/00 6/28/02 20% In Progress Outsourced

A-151 SET-NPIRS APP-N NPIRS GPRA Reporting 81 days 12/1/01 3/29/02 90% In Progress In House

A-060 SET-NPIRS APP-N Standard Code Book (SCB) Table Updates/Modifications via Intranet 415 days 10/2/00 5/29/02 50% In Progress In House

A-141 BPD APP-PC Joslin Vision Network Diabetes Eye Care Project Phase II 114 days 10/15/01 3/29/02 70% In Progress Both

A-010 SET APP-PC Laboratory: Interface to Reference Labs 194 days 8/20/01 5/29/02 41% In Progress Outsourced

A-132 SET APP-PC Maternal Child Health Record (MCHR) Requirements and Evaluation (f 130 days 2/11/02 8/14/02 2% In Progress In House

A-087 SET APP-PC Nursing Acuity Application Modifications 208 days 11/1/01 8/29/02 5% In Progress

A-109 SET APP-PC Pharmacy Data Management (PDM) Application 410 days 12/12/00 7/30/02 50% In Progress In House

A-051 SET APP-PC Pharmacy: Adverse Reactions Tracking V. 4.0 437 days 10/2/00 6/28/02 60% In Progress In House

A-154 SET APP-PC Pharmacy: Drug Acquisition Cost Automatic Update 81 days 12/15/01 4/12/02 15% In Progress In House

A-153 SET APP-PC Pharmacy: Drug File Barcode Entry 179 days 1/15/02 9/27/02 5% In Progress Both

A-049 SET APP-PC Pharmacy: Inpatient Medications V. 4.0/4.5 Deployment 480 days 10/2/00 8/29/02 65% In Progress In House

A-047 SET APP-PC Pharmacy: National Drug File (NDF) V. 4.0 Distribution 415 days 10/2/00 5/29/02 50% In Progress In House

A-123 SET APP-PC Radiology V. 5 272 days 8/1/01 8/29/02 30% In Progress In House

A-120 SET APP-PC VRPMS Graphical User Interface Prototype 271 days 10/1/01 10/29/02 10% In Progress In House

I-085 SET-Web APP-W ADA 508 Web Template Implementation and Training 144 days 10/1/01 4/29/02 39% In Progress Both

A-158 SET-Web APP-W Dental Intranet Site Enhancement 178 days 12/15/01 8/29/02 50% In Progress In House

A-162 SET-Web APP-W Employee Location Form and Display 26 days 3/25/02 4/29/02 5% In Progress In House

A-157 SET-Web APP-W FY2002 Technical Conference Registration Site 95 days 2/21/02 7/5/02 1% In Progress In House

A-147 SET-Web APP-W GIS Data and Application Project Coordination 250 days 10/1/01 9/27/02 10% In Progress In House

A-023 SET-Web APP-W ITSC Resource Schedule Center Enhancements Phase II 373 days 10/2/00 3/29/02 13% In Progress In House

A-156 SET-Web APP-W PCC+ Web-based Enhancement Request Database 50 days 2/1/02 4/12/02 80% In Progress In House

A-149 SET-Web APP-W Public Affairs Photo Gallery Project 143 days 11/1/01 5/29/02 10% In Progress In House

A-107 SET-Web APP-W Web Useability Evaluation and Redesign 319 days 3/25/01 6/28/02 70% In Progress Both

A-155 SET APP-W Web-based Flash Procedures 101 days 2/6/02 6/28/02 20% In Progress In House

I-084 TMT-CSMT INF Cache' Conversion - Stage One 167 days 5/14/01 1/11/02 22% In Progress Both

I-093 ITSC INF Data Warehouse Phase I: Pilot 158 days 7/26/01 3/14/02 80% In Progress In House

I-002 TMT-CSMT INF Integration Engine Pilot (QDXi, formerly Cloverleaf) 331 days 12/4/00 3/29/02 90% In Progress Outsourced

I-078 IHS Area INF VueCentric (VistAtion) Technology Transfer Prototype 221 days 4/11/01 2/27/02 95% In Progress Both

I-036 TMT-Net INF Wide-Area Network Backup System 331 days 10/2/00 1/29/02 55% In Progress In House

I-040 TMT-Net INF X.25 Elimination Plan 311 days 10/2/00 12/28/01 80% In Progress In House

I-077 SET-NPIRS INF-N Social Security Number (SSN) Verification 715 days 7/1/99 4/29/02 97% In Progress In House

O-037 SET INF-S ASDS Disaster Recovery and Security Planning 143 days 8/31/01 3/29/02 85% In Progress In House

I-082 TMT-Net INF-S ETrust Intrusion Detection Software Upgrade: URL Blocking Componen 283 days 5/15/01 6/28/02 70% In Progress In House

O-012 HQ INF-S Information Security Implementation Plan 261 days 3/16/01 3/29/02 40% In Progress In House
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I-081 TMT-Net INF-S Norton Anti Virus Mail Gateway Non-Exchange Server Phase 240 days 4/15/01 3/29/02 28% In Progress In House

I-088 SET-NPIRS INF-S NPIRS ADT Security Upgrade 115 days 9/11/01 2/27/02 50% In Progress In House

O-036 SET-NPIRS INF-S NPIRS Disaster Contingency Plan 250 days 8/15/01 8/13/02 20% In Progress In House

O-035 SET-NPIRS INF-S NPIRS Security FRA Tasks 250 days 8/15/01 8/13/02 78% In Progress In House

I-080 TMT-Net INF-S PIX 515 Firewall Installations – Area Offices 307 days 4/11/01 6/28/02 95% In Progress In House

I-005 HQ INF-S Public Key Infrastructure (PKI) Pilot and Evaluation 125 days 10/2/00 4/3/01 80% In Progress Both

I-097 SET-Web INF-W Intranet Redesign Project 61 days 1/2/02 3/29/02 20% In Progress In House

I-029 SET-Web INF-W Multi-Media Streaming Server Implementation 260 days 3/19/01 3/29/02 23% In Progress In House

I-023 SET-Web INF-W MyIHS Web Portal Enhancements 378 days 10/2/00 4/5/02 35% In Progress In House

O-022 BPD OTH Evaluation of Clinical Impact of RPMS 99 days 12/6/01 4/29/02 50% In Progress Both

O-034 HQ OTH IHS FY03 Enterprise Architecture (EA) 137 days 1/14/02 7/29/02 20% In Progress In House

R-019 BPD R&D Handheld Point of Care Device Evaluation and Demo 152 days 12/5/01 7/12/02 20% In Progress In House

A-038 SET APP-AD Accounts Receivable (A/R) Debt Collection Package (Transworld) 512 days 3/1/00 3/14/02 91% In Testing Both

A-100 SET APP-AD Patient Information Management System (PIMS) 542 days 4/1/00 5/29/02 82% In Testing In House

A-035 SET APP-PC Laboratory: Electronic Review and Signature Enhancement 349 days 12/7/00 4/29/02 80% In Testing Outsourced

A-119 SET APP-PC Patient Chart GUI V. 1.2 Deployment Planning and Enhancements 177 days 10/16/01 6/28/02 75% In Testing In House

A-112 SET APP-PC PCC+ Customizable Encounter Form National Deployment 249 days 6/1/01 5/29/02 87% In Testing Both

A-086 SET APP-PC Referred Care Information System (RCIS) v 2.0 228 days 6/1/01 4/29/02 81% In Testing In House

A-055 SET INF ENVOY Electronic Data Interchange (EDI) Deployment 401 days 8/22/00 3/29/02 79% In Testing Both

A-108 SET R&D Laboratory: Automated Sentinel Surveillance Pilot 333 days 2/1/01 5/29/02 55% In Testing Both

A-128 SET APP-AD Contract Health System (CHS) V. 3.3: Transport Accountability 124 days 7/1/02 12/30/02 0% Not Started In House

A-160 SET APP-AD Medicaid Eligibility from States Enhancement Phase II 86 days 4/15/02 8/15/02 0% Not Started In House

A-005 SET APP-AD Third Party Billing: Ambulatory Payment Class/Group (APC/APG) Migra 270 days 11/1/01 11/30/02 0% Not Started In House

A-140 SET-NPIRS APP-N Public Health Nursing (PHN) Reports Upgrade 250 days 10/1/01 9/30/02 0% Not Started In House

A-163 SET-Web APP-W Dental Internet Site Enhancement/Redesign 107 days 4/1/02 8/30/02 0% Not Started In House

I-001 TMT-CSMT INF Cloverleaf Integration Engine Deployment 127 days 4/1/02 9/30/02 0% Not Started Outsourced

I-090 SET-NPIRS INF-N NPIRS Data Mart Transition 125 days 6/3/02 11/30/02 0% Not Started In House

I-046 TMT-Net INF-S Disaster Recovery Plan for Servers 125 days 1/2/02 6/30/02 0% Not Started In House

I-030 TMT-CSMT INF-S Kernel 8 Security Options Part 3 Implementation 125 days 3/19/01 9/12/01 0% Not Started In House

I-066 TMT-Net INF-S Network Intrusion Monitoring 61 days 1/2/02 3/30/02 0% Not Started In House

O-030 ITSC OTH ITSC Customer Service and User Policies & Procedures 125 days 1/15/02 7/15/02 0% Not Started In House

A-146 SET APP Graphical User Interface (GUI) Standards Planning and Evaluation 114 days 10/15/01 3/29/02 50% On Hold In House

O-002 SET APP ITSC Application Lifecycle Development Plan and Implementation 271 days 6/1/01 6/28/02 25% On Hold Both

A-114 SET APP-AD Accounts Receivable (A/R) V. 1.7 157 days 1/17/02 8/29/02 10% On Hold In House

A-037 SET APP-AD Administrative Resource Management System (ARMS) V 2.2 Travel Ad 457 days 9/1/00 6/28/02 71% On Hold In House

A-040 SET APP-AD Administrative Resource Management System (ARMS) V. 3.0 (Rewrite 249 days 11/1/01 10/29/02 5% On Hold In House

A-124 SET APP-PC Laboratory V. 5.2 Upgrade 186 days 8/1/01 4/29/02 15% On Hold In House

A-118 SET APP-PC Laboratory: Order Process Enhancement (POV) 218 days 8/16/01 6/28/02 20% On Hold In House

A-106 SET-Web APP-W Job Vacancies Database Phase II 338 days 1/25/01 5/29/02 5% On Hold In House

A-138 SET-Web APP-W Web Site Builder 135 days 8/1/01 2/14/02 75% On Hold In House

I-044 TMT-Net INF Cache Flow Server Implementation 457 days 9/1/00 6/28/02 65% On Hold In House
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O-032 ITSC INF Data Management Workgroup 199 days 12/15/00 9/28/01 10% On Hold In House

A-075 SET INF Pyxis Implementation 371 days 9/1/00 2/27/02 89% On Hold Outsourced

I-055 TMT-Net INF Terminal Server Replacement Evaluation (RPMS Hardware) 437 days 6/1/00 2/28/02 80% On Hold In House

I-012 TMT-CSMT INF Windows 2000 Migration 250 days 10/2/00 9/28/01 10% On Hold In House

I-096 SET-NPIRS INF-N NPIRS UPS Replacement 250 days 9/15/01 9/13/02 30% On Hold Both

I-086 SET-Web INF-S Web Security Subsystem Design and Implementation 269 days 9/1/01 9/27/02 10% On Hold In House

I-027 SET-Web INF-W Web Infrastructure Design & Implementation 197 days 8/15/01 5/29/02 5% On Hold In House

O-027 BPD OTH Diabetes Data Analysis and Support 251 days 10/1/01 9/30/02 30% On Hold In House

O-026 BPD OTH GPRA Data Quality Initiatives 250 days 10/2/00 9/28/01 28% On Hold In House

O-033 SET-NPIRS OTH NPIRS Data Archives Inventory 486 days 1/24/01 12/30/02 41% On Hold Both

O-018 SET-NPIRS OTH NPIRS Lifecycle Development Process and Implementation 437 days 10/2/00 6/28/02 50% On Hold In House

A-048 SET APP RPMS Application Ongoing Support 250 days 10/1/01 9/27/02 50% Ongoing (O&M) In House

A-129 SET APP RPMS FY02 Training Plan and Implementation 250 days 10/1/01 9/27/02 50% Ongoing (O&M) In House

A-133 SET-NPIRS APP-N NPIRS FY02 Production Activities 250 days 10/1/01 9/27/02 50% Ongoing (O&M) In House

A-082 SET APP-PC PCC Enhancements 250 days 10/1/01 9/27/02 50% Ongoing (O&M) Outsourced

A-050 SET APP-PC Pharmacy: Average Wholesale Price (AWP) Monthly Update 250 days 10/1/01 9/27/02 52% Ongoing (O&M) In House

A-115 SET APP-PC Pharmacy: Patient Drug Education Database Monthly Updates 313 days 7/1/01 9/27/02 52% Ongoing (O&M) In House

A-081 SET-Web APP-W Web FY02 Ad Hoc Application and Site Enhancements 250 days 10/1/01 9/27/02 50% Ongoing (O&M) In House

I-024 TMT INF Internet/Intranet Services Operation and Maintenance 250 days 10/1/01 9/27/02 50% Ongoing (O&M) In House

I-092 SET INF Messaging Standards Updates and Maintenance 250 days 10/1/01 9/27/02 50% Ongoing (O&M) Both

I-054 TMT INF VA Connectivity Liaison 250 days 10/1/01 9/27/02 50% Ongoing (O&M) In House

I-072 SET INF VHA Initiatives Monitoring 250 days 10/1/01 9/27/02 50% Ongoing (O&M) In House

I-052 TMT-Net INF Wan/LAN/OA/Servers Maintenance and Troubleshooting 250 days 10/1/01 9/27/02 50% Ongoing (O&M) In House

O-020 ITSC OTH ITSC FY02 Project Planning and Tracking Activities 250 days 10/1/01 9/27/02 50% Ongoing (O&M) In House

O-029 BPD OTH ORYX Maintenance 250 days 10/1/01 9/27/02 50% Ongoing (O&M) In House

O-028 BPD OTH RPMS Ad Hoc Data Analysis Requests 250 days 10/1/01 9/27/02 50% Ongoing (O&M) In House
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O-007 SET APP Standards and Conventions (SAC) Review

A-105 SET APP-AD Accounts Receivable (A/R) V. 1.6 AHCCCS ERA

A-039 SET APP-AD Administrative Resource Management System (ARMS) Certification

A-041 SET APP-AD Administrative Resource Management System (ARMS) Open Documen

A-031 SET APP-AD Contract Health System (CHS) V. 3.1 Completion and Deployment

A-143 SET APP-AD CPT File Annual Update FY02

A-130 SET APP-AD ICD Code Updates FY02

A-117 SET APP-AD Third Party Billing V. 2.4 Patch 8: Medicare Part B update

A-136 SET APP-AD Third Party Billing V. 2.5

A-058 SET-NPIRS APP-N User Population Report 1999, 2000, and 2001 Verification

A-001 SET APP-PC Patient Chart GUI Beta Evaluation

A-152 SET-Web APP-PC Pharmacy Data Repository

A-111 SET-Web APP-W Dental Recruitment Web Site

A-148 SET-Web APP-W ESCOO Web Site Development

O-038 SET-Web APP-W Online Developers Community

A-150 SET-Web APP-W TRANSAM Web Application Enhancements

A-084 SET INF BXP (formerly AIB) Modifications

I-063 SET INF File 200 Conversion

I-041 TMT INF FTS Conversion from 2000 to 2001

I-071 SET-NPIRS INF-N APC and Inpatient Workload Verification for FY98, FY99, FY00, and FY

I-075 SET-NPIRS INF-N CMS (formerly HCFA) Eligibility Interface

I-089 SET-NPIRS INF-N IBM Enterprise Storage Server Upgrade

I-091 SET-NPIRS INF-N NPIRS Registration Data Reexport

I-050 TMT-Net INF-S Network Security Software Implementation

I-038 TMT-Net INF-S Virtual Private Network (VPN) Installation

I-025 SET-Web INF-W Americans with Disabilities Act Web Compliancy Initiative Phase I

O-025 ITSC OTH Data Quality Action Team (DQAT)

O-004 HQ OTH IHS FY02 Information Technology Architecture (ITA)

O-009 SET-Web OTH Internet Privacy Issues Evaluation and Implementation

R-026 HQ R&D Federal Health Information Exchange (FHIE) Program Support

A-142 BPD APP-PC Public Health Data Integration Pilot Project

A-012 SET APP-PC WebTop GUI Beta and Deployment

I-073 SET INF CDC Immunization Data Exchange Pilot

A-017 SET INF Immunizations Information Exchange Support

A-131 SET APP-PC Asthma Register System V. 1.0 Enhancement and Deployment

A-144 SET APP-PC Behavioral Health Application Design

A-164 SET APP-PC Mental Health/Social Services (MH/SS) V. 3.0 and GUI

I-087 TMT INF Enterprise Master Patient Index (MPI) Pilot Implementation

I-095 SET-NPIRS INF-S NPIRS Tivoli Disaster Recovery Manager and, DLT Library Implementa

A-113 SET APP-AD Contract Health System (CHS) V. 3.2

I-060 SET-Web APP-AD Executive Information Support System (EISS)
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ITSC ID Lead Type Task Name
A-145 SET APP-AD GPRA+ (Plus) Redesign and Deployment

A-159 SET APP-AD Medicaid Eligibility from States Enhancement Phase I

A-070 SET APP-AD Patient Registration V. 7.0

A-125 SET APP-AD Pharmacy POS NCPDP V. 5.1

A-126 SET APP-AD Pharmacy POS Site Implementation

A-135 BPD APP-AD RPMS 3M HDM Interface Project Phase II

A-054 SET APP-AD Third Party Billing/AR Redesign (V. 3.0)

A-151 SET-NPIRS APP-N NPIRS GPRA Reporting

A-060 SET-NPIRS APP-N Standard Code Book (SCB) Table Updates/Modifications via Intranet

A-141 BPD APP-PC Joslin Vision Network Diabetes Eye Care Project Phase II

A-010 SET APP-PC Laboratory: Interface to Reference Labs

A-132 SET APP-PC Maternal Child Health Record (MCHR) Requirements and Evaluation (f

A-087 SET APP-PC Nursing Acuity Application Modifications

A-109 SET APP-PC Pharmacy Data Management (PDM) Application

A-051 SET APP-PC Pharmacy: Adverse Reactions Tracking V. 4.0

A-154 SET APP-PC Pharmacy: Drug Acquisition Cost Automatic Update

A-153 SET APP-PC Pharmacy: Drug File Barcode Entry

A-049 SET APP-PC Pharmacy: Inpatient Medications V. 4.0/4.5 Deployment

A-047 SET APP-PC Pharmacy: National Drug File (NDF) V. 4.0 Distribution

A-123 SET APP-PC Radiology V. 5

A-120 SET APP-PC VRPMS Graphical User Interface Prototype

I-085 SET-Web APP-W ADA 508 Web Template Implementation and Training

A-158 SET-Web APP-W Dental Intranet Site Enhancement

A-162 SET-Web APP-W Employee Location Form and Display

A-157 SET-Web APP-W FY2002 Technical Conference Registration Site

A-147 SET-Web APP-W GIS Data and Application Project Coordination

A-023 SET-Web APP-W ITSC Resource Schedule Center Enhancements Phase II

A-156 SET-Web APP-W PCC+ Web-based Enhancement Request Database

A-149 SET-Web APP-W Public Affairs Photo Gallery Project

A-107 SET-Web APP-W Web Useability Evaluation and Redesign

A-155 SET APP-W Web-based Flash Procedures

I-084 TMT-CSMT INF Cache' Conversion - Stage One

I-093 ITSC INF Data Warehouse Phase I: Pilot

I-002 TMT-CSMT INF Integration Engine Pilot (QDXi, formerly Cloverleaf)

I-078 IHS Area INF VueCentric (VistAtion) Technology Transfer Prototype

I-036 TMT-Net INF Wide-Area Network Backup System

I-040 TMT-Net INF X.25 Elimination Plan

I-077 SET-NPIRS INF-N Social Security Number (SSN) Verification

O-037 SET INF-S ASDS Disaster Recovery and Security Planning

I-082 TMT-Net INF-S ETrust Intrusion Detection Software Upgrade: URL Blocking Componen

O-012 HQ INF-S Information Security Implementation Plan
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I-081 TMT-Net INF-S Norton Anti Virus Mail Gateway Non-Exchange Server Phase

I-088 SET-NPIRS INF-S NPIRS ADT Security Upgrade

O-036 SET-NPIRS INF-S NPIRS Disaster Contingency Plan

O-035 SET-NPIRS INF-S NPIRS Security FRA Tasks

I-080 TMT-Net INF-S PIX 515 Firewall Installations – Area Offices

I-005 HQ INF-S Public Key Infrastructure (PKI) Pilot and Evaluation

I-097 SET-Web INF-W Intranet Redesign Project

I-029 SET-Web INF-W Multi-Media Streaming Server Implementation

I-023 SET-Web INF-W MyIHS Web Portal Enhancements

O-022 BPD OTH Evaluation of Clinical Impact of RPMS

O-034 HQ OTH IHS FY03 Enterprise Architecture (EA)

R-019 BPD R&D Handheld Point of Care Device Evaluation and Demo

A-038 SET APP-AD Accounts Receivable (A/R) Debt Collection Package (Transworld)

A-100 SET APP-AD Patient Information Management System (PIMS)

A-035 SET APP-PC Laboratory: Electronic Review and Signature Enhancement

A-119 SET APP-PC Patient Chart GUI V. 1.2 Deployment Planning and Enhancements

A-112 SET APP-PC PCC+ Customizable Encounter Form National Deployment

A-086 SET APP-PC Referred Care Information System (RCIS) v 2.0

A-055 SET INF ENVOY Electronic Data Interchange (EDI) Deployment

A-108 SET R&D Laboratory: Automated Sentinel Surveillance Pilot

A-128 SET APP-AD Contract Health System (CHS) V. 3.3: Transport Accountability

A-160 SET APP-AD Medicaid Eligibility from States Enhancement Phase II

A-005 SET APP-AD Third Party Billing: Ambulatory Payment Class/Group (APC/APG) Migra

A-140 SET-NPIRS APP-N Public Health Nursing (PHN) Reports Upgrade

A-163 SET-Web APP-W Dental Internet Site Enhancement/Redesign

I-001 TMT-CSMT INF Cloverleaf Integration Engine Deployment

I-090 SET-NPIRS INF-N NPIRS Data Mart Transition

I-046 TMT-Net INF-S Disaster Recovery Plan for Servers

I-030 TMT-CSMT INF-S Kernel 8 Security Options Part 3 Implementation

I-066 TMT-Net INF-S Network Intrusion Monitoring

O-030 ITSC OTH ITSC Customer Service and User Policies & Procedures

A-146 SET APP Graphical User Interface (GUI) Standards Planning and Evaluation

O-002 SET APP ITSC Application Lifecycle Development Plan and Implementation

A-114 SET APP-AD Accounts Receivable (A/R) V. 1.7

A-037 SET APP-AD Administrative Resource Management System (ARMS) V 2.2 Travel Ad

A-040 SET APP-AD Administrative Resource Management System (ARMS) V. 3.0 (Rewrite

A-124 SET APP-PC Laboratory V. 5.2 Upgrade

A-118 SET APP-PC Laboratory: Order Process Enhancement (POV)

A-106 SET-Web APP-W Job Vacancies Database Phase II

A-138 SET-Web APP-W Web Site Builder

I-044 TMT-Net INF Cache Flow Server Implementation

21 28 4 11 18 25 1 8 15 22 29 6 13 20 27 3 10 17 24 1 8 15 22 29 5 12 19 26 2 9 16 23 2 9 16 23 30 6 13 20 27 4 11
Aug '02 Sep '02 Oct '02 Nov '02 Dec '02 Jan '03 Feb '03 Mar '03 Apr '03 May '0

Last Edited: 4/16/02 FY02_ITSC_Projects_4-12-02   Sorted By Project Status and Project Type Page 7  of 8 

APP = General Application Related;  APP-AD = Admin/Financial Application;  APP-PC = Clinical App;  APP-W = Web-related App; INF = Infrastructure; INF-S = Security; INF-N = NPIRS Infastructure; INF-W = Web Infrastructure



ITSC ID Lead Type Task Name
O-032 ITSC INF Data Management Workgroup

A-075 SET INF Pyxis Implementation

I-055 TMT-Net INF Terminal Server Replacement Evaluation (RPMS Hardware)

I-012 TMT-CSMT INF Windows 2000 Migration

I-096 SET-NPIRS INF-N NPIRS UPS Replacement

I-086 SET-Web INF-S Web Security Subsystem Design and Implementation

I-027 SET-Web INF-W Web Infrastructure Design & Implementation

O-027 BPD OTH Diabetes Data Analysis and Support

O-026 BPD OTH GPRA Data Quality Initiatives

O-033 SET-NPIRS OTH NPIRS Data Archives Inventory

O-018 SET-NPIRS OTH NPIRS Lifecycle Development Process and Implementation

A-048 SET APP RPMS Application Ongoing Support

A-129 SET APP RPMS FY02 Training Plan and Implementation

A-133 SET-NPIRS APP-N NPIRS FY02 Production Activities

A-082 SET APP-PC PCC Enhancements

A-050 SET APP-PC Pharmacy: Average Wholesale Price (AWP) Monthly Update

A-115 SET APP-PC Pharmacy: Patient Drug Education Database Monthly Updates

A-081 SET-Web APP-W Web FY02 Ad Hoc Application and Site Enhancements

I-024 TMT INF Internet/Intranet Services Operation and Maintenance

I-092 SET INF Messaging Standards Updates and Maintenance

I-054 TMT INF VA Connectivity Liaison

I-072 SET INF VHA Initiatives Monitoring

I-052 TMT-Net INF Wan/LAN/OA/Servers Maintenance and Troubleshooting

O-020 ITSC OTH ITSC FY02 Project Planning and Tracking Activities

O-029 BPD OTH ORYX Maintenance

O-028 BPD OTH RPMS Ad Hoc Data Analysis Requests
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